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MEMO
To: Michael Torres, Remedial Project Manager, United States Environmental Protection Agency 

From: Jon Hamilton, Senior Project Manager, SBA Shipyard PRP Group 

CC: Scott Lindenmuth, Technical Coordinator, SBA Shipyard PRP Group 
Beth Hesse, Project Coordinator, SBA Shipyard PRP Group 
Tommy Doran, Louisiana Department of Environmental Quality 
Amy Salinas, United States Environmental Protection Agency 
Blake Atkins, United States Environmental Protection Agency 

Date: September 15, 2022 

Re: Bi-Monthly Progress Report #24; July through August 2022 
Remedial Investigation/Feasibility Study  
SBA Shipyard Superfund Site, Jennings, Jefferson Davis Parish, Louisiana 
EPA ID: LAD008434185 

EHS Support LLC (“EHS Support”), on behalf of the SBA Shipyard Potentially Responsible Party (PRP) 
Group (“PRP Group”), is providing this Bi-Monthly Progress Report associated with the Remedial 
Investigation (RI) and Feasibility Study (FS) activities being conducted at the SBA Shipyard Superfund Site 
located in Jennings, Jefferson Davis Parish, Louisiana (“Site” or “SBA Site”). This progress report is being 
provided in accordance with the Administrative Settlement Agreement and Order on Consent for the 
RI/FS Study (“Settlement Agreement”) between the United States Environmental Protection Agency 
(USEPA) and PRP Group Respondents, dated October 25, 2016, and amended March 7, 2018.  

Actions Taken to Comply with Settlement Agreement 

Project Work Performed in July through August 2022 

Actions taken in July and August 2022 to comply with the Settlement Agreement consisted of 
implementing the activities described in (and associated with) the following:  

 Evaluating soil, groundwater, sediment, and surface water data collected in accordance with the 
RI/FS Work Plan (EHS Support, 2018) from the SBA Site for completion of the following 
upcoming project tasks for the RI/FS: 

o Baseline Human Health and Risk Assessment (BHHRA) 
o Baseline Ecological Risk Assessment (BERA) 
o RI Report 



Michael Torres  
Bi-Monthly Progress Report #24; July through August 2022 
September 15, 2022 

2 of 3

This work included the anticipated submittal of an interim BHHRA report to USEPA and the Louisiana 
Department of Environmental Quality (LDEQ) summarizing the risk scenarios and assumptions and the 
updated Screening Level Ecological Assessment (SLERA) in the fourth quarter of 2022.  

Field Work 

No field activities were performed during this period. 

Analytical Data Validation and Evaluation 

All validated data has been provided to the USEPA. 

Document Submittal 

Bi-Monthly Progress Report #23, which described activities completed in May through June 2022, was 
submitted to USEPA and LDEQ on July 15, 2022 (EHS Support, 2022a).  

The 2021 Fish Tissue Sampling Results Technical Report (“FTSR Technical Report”) dated July 26, 2022 
(EHS Support, 2022b), satisfies the objectives of the Fish Tissue Sampling Work Plan (“Work Plan”), 
dated April 23, 2021 (EHS Support, 2021a), that was reviewed and approved by the USEPA on May 17, 
2021.  Technical comments provided by USEPA and LDEQ in separate correspondence dated November 
2, 2020, January 20, 2021, and March 17, 2021, were considered and incorporated into the Work Plan. 
Based on the fish tissue analytical results, the FTSR Technical Report concluded the following: 

 There were no Site tissue screening level exceedances of the mercury compounds (i.e., R-
methylmercury), selected polycyclic aromatic hydrocarbons, and organotins in the screening 
assessment; therefore, a fish consumption advisory is not warranted based on potential 
exposure to Site-related constituents of potential concern in fish or crawfish tissue. 

Project Management, Communication, and Reports 

There were no public meetings between the PRP Group, EHS Support, and USEPA/LDEQ during this 
period. 

The LDEQ provided correspondence dated August 15, 2022, to EHS Support regarding the FTSR Technical  
Report dated July 26, 2022, which stated: 

 The LDEQ has completed review of the referenced report dated July 26, 2022, submitted on 
behalf of your clients the SBA Shipyard Superfund Site PRP Group. This report is acceptable and 
will be added to our file for future reference. 

Results of Sampling and Tests 

All data collected to date has been received and validated by the contract laboratory. 
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Work Planned for the Next Two Months 

The work anticipated for September and October 2022 will consist of the following: 

 Continue the review and evaluation of the SBA Site data (e.g., soil, groundwater, surface water, 
sediment) for the BHHRA and BERA for the RI/FS to work toward the completion of the 
associated interim and final RI/FS deliverables. 

 Submit the updated SLERA to USEPA and LDEQ, which incorporates the empirical fish tissue data 
provided in the FTSR Technical Report. 

Problems Encountered/Anticipated Delays 

There have been no problems or anticipated delays in meeting deadlines for any required tasks 
identified during this period.  

Please call Jon Hamilton (225-610-3304), Scott Lindenmuth (312-882-3705), or Beth Hesse (828-551-
9067) if you have any questions regarding this progress report.  
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